
605 

Environmental Protection Agency § 35.2218 

§ 35.2212 Project initiation. 
(a) The grantee shall expeditiously 

initiate and complete the project, in 
accordance with the project schedule 
contained in the grant application and 
agreement. Failure to promptly ini-
tiate and complete a project may re-
sult in the imposition of sanctions 
under part 30 of this chapter. 

(b) The grantee shall initiate pro-
curement action for building the 
project promptly after award of a Step 
3 grant or, after receiving written ap-
proval of the information required 
under § 35.2202 under a Step 2+3 grant 
or, for a Step 7 project, after com-
pleting the facilities plan and the prep-
aration of a pre-bid package that is suf-
ficiently detailed to insure that the 
bids received form the design/build 
work will be complete, accurate, com-
parable and will result in a cost-effec-
tive operable facility. Public notice of 
proposed procurement action should be 
made promptly after Step 3 award or 
after final approvals for a Step 2+3 
grant under § 35.2202, or after com-
pleting the pre-bid package for the 
Step 7 award. The grantee shall award 
the subagreement(s) and issue notice(s) 
to proceed, where required, for building 
all significant elements of the project 
within twelve months of the Step 3 
award or final Step 2+3 approvals. 

(c) Failure to promptly award all 
subagreement(s) for building the 
project will result in a limitation on 
allowable costs. (See appendixes A, 
A.2.e.). 

(d) The grantee shall notify the Re-
gional Administrator immediately 
upon award of the subagreement(s) for 
building all significant elements of the 
project (see 40 CFR 33.211). 

(Approved by the Office of Management and 
Budget under control number 2040–0027) 

[49 FR 6234, Feb. 17, 1984, as amended at 55 
FR 27097, June 29, 1990] 

§ 35.2214 Grantee responsibilities. 
(a) The grantee shall complete the 

project in accordance with the grant 
agreement including: The facilities 
plan that establishes the need for the 
project; the design drawings and speci-
fications; the plan of operation under 
§ 35.2106 that identifies the basis to de-
termine annual operating costs; the fi-

nancial management system under 
§ 35.2140(d) that adequately accounts for 
revenues and expenditures; the user 
charge system under § 35.2140 that will 
generate sufficient revenue to operate 
and maintain the treatment works; the 
project schedule; and all other applica-
ble regulations. The grantee shall 
maintain and operate the project to 
meet project performance standards in-
cluding the enforceable requirements 
of the Act for the design life. 

(b) The grantee shall provide the ar-
chitectural and engineering services 
and other services necessary to fulfill 
the obligation in paragraph (a) of this 
section. 

§ 35.2216 Notice of building completion 
and final inspection. 

The grantee shall notify the Regional 
Administrator when the building of the 
project is complete. Final inspection 
shall be made by the Regional Admin-
istrator after receipt of the notice of 
building completion. 

(Approved by the Office of Management and 
Budget under control number 2040–0027) 

§ 35.2218 Project performance. 

(a) The grantee shall notify the Re-
gional Administrator in writing of the 
actual date of initiation of operation. 

(b) Subject to the provisions of 40 
CFR part 33, the grantee shall select 
the engineer or engineering firm prin-
cipally responsible for either super-
vising construction or providing archi-
tectural and engineering services dur-
ing construction as the prime engineer 
to provide the following services during 
the first year following the initiation 
of operation: 

(1) Direct the operation of the project 
and revise the operation and mainte-
nance manual as necessary to accom-
modate actual operating experience; 

(2) Train or provide for training of 
operating personnel and prepare cur-
ricula and training material for oper-
ating personnel; and 

(3) Advise the grantee whether the 
project is meeting the project perform-
ance standards. 

(c) On the date one year after the ini-
tiation of operation of the project, the 
grantee shall certify to the Regional 
Administrator whether the project 
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